Release Wave 3: go/no-go preparation

Steering Committee pre-read, readiness as of 9 October 2026

Cut-over weekend 21 to 22 November | decision meeting 6 November

Prepared with the Transformation Cockpit prototype

Synthetic illustrative case. Program, figures and names are fictional.

Five dimensions amber, one red: recommendation is a conditional go

Amber

D1 Data quality and reconciliation

Reconciliation 99.1% vs 99.5% target; 2 open S2 data defects; 2 of 3 mock runs done

Green

D2 Client and advisor communication

100% clients notified; 96% advisors briefed; hypercare model published

Amber

D3 Training and enablement

Training 88% vs 95%; 12 of 14 floorwalkers; procedures 94% published

Amber

D4 Technology cut-over and decommissioning

DR1 margin 1h15 vs 2h target; rollback partially tested; DEF-209 open

Amber

D5 Regulatory, risk and control sign-off

Op Risk approval forecast 13 Nov; controls tested 90%; retention plan agreed

Red

D6 Operational capacity and service continuity

Hypercare staffing 86% of model (50 of 58 FTE); 120% load test not yet run

Rule applied: red in D6 only, which is not a critical dimension (D1, D4, D5). A conditional go requires a SteerCo-approved mitigation for D6, tracked daily, and owners plus closure dates for every amber before cut-over. Source: readiness_kpis.csv, framework section 4.

Three inputs to the decision paper now land after the paper is due

Source: milestone_plan.xlsx (M02, M20, M22, M26), weekly updates wk41. Red markers: forecast after the decision paper. Orange: slipped but before it. Timeline not to scale.



Dress rehearsal 2 (7 to 8 Nov)

One day after the SteerCo. Rollback is only partially tested until then. The committee decides on DR1 evidence plus fix test results, or defers one week.

Operational Risk approval (13 Nov)

Op Risk will not sign off while DEF-121 (312 records, manual enrichment, no owner yet) is open. A conditional approval needs the Head of Op Risk at the meeting.

Network change freeze (1 Dec)

28 to 29 Nov is the only fallback weekend. Any later deferral moves go-live to January.

Three risks drive the recommendation; each is owned and dated

R03

Hypercare staffing below model

50 of 58 FTE confirmed. Service centre teams carry year-end volumes in the same window. Service partner needs four weeks' notice.

Severity / likelihood **High / High**
Owner **Operations Readiness Lead**
Mitigation due **23 Oct**

R02

Op Risk approval after the SteerCo

Close DEF-114 by 16 Oct (fix in test). Assign an owner to DEF-121 enrichment this week. Ask for conditional approval in person.

Severity / likelihood **High / High**
Owner **Risk and Control Lead**
Mitigation due **6 Nov**

R01

Batch fix late for DR2

Fix passed unit tests; regression from 12 Oct; deployment 23 Oct confirmed in the change calendar. Fallback: DR2 on current build, weaker evidence.

Severity / likelihood **High / Medium**
Owner **Platform Engineering Lead**
Mitigation due **23 Oct**

Source: raid_log.csv, ranked by severity and likelihood. Full register of 24 items in the cockpit, Schedule tab.

Decision requested: close the hypercare staffing gap by 23 October

Option A | Recommended

Contract 8 temporary FTE from the service partner for three weeks

Cost about CHF 180,000. Lifts staffing to 100% of model. Needs sign-off by 23 Oct (four weeks' notice). Keeps full day-one scope.

Option B

Defer the corporate actions module to a December release

No cost. Reduces day-one volume so 50 FTE meets the reduced model. Adds a second cut-over inside the change freeze window, which needs its own approval.

Option C

Hybrid: 4 partner FTE plus corporate actions deferred by two weeks

About CHF 90,000. Requested by the chair for comparison. Same freeze-window exposure as B, smaller.

Conditions attached to a conditional go, whichever option is chosen

- Owner named for DEF-121 enrichment by 16 Oct; DEF-114 closed by 16 Oct (D1).
- Protected training slots held on 20 to 21 Oct; 95% completion by 10 Nov; two Operations floorwalkers released with the staffing decision (D3).
- Batch fix deployed 23 Oct; DR2 with end-to-end rollback on 7 to 8 Nov; committee reconvenes by email on 9 Nov to confirm (D4).
- Head of Operational Risk attends on 6 Nov to give or refuse a conditional approval; written retention confirmation by 16 Oct (D5).

How this pre-read was produced, and what we measured

Transformation Cockpit prototype

1

Ingest

Milestone plan (xlsx), RAID log, readiness KPIs, free-text weekly updates

2

Analyse, no AI

Slips, dependency conflicts, unowned items, deterministic RAG scoring against framework thresholds

3

Propose, with AI

Weekly updates read for risks, slips, decisions. Each proposal quotes its source sentence. A reviewer accepts or rejects

4

Draft and release

Executive report and talking points generated with a source tag on every line. DRAFT until a named reviewer releases

What we measured

95%

recall on the 10 updates the rules were written next to

17%

recall on 5 held-out updates in a different writing style

Keyword rules are precise (97 to 100%) but blind to new phrasing. That is the case for an LLM extractor with the same two controls: quoted source sentence, human review of every proposal. The LLM engine is built and not yet measured.

Effort estimate, to be validated

About 5 hours per week of manual reading and report compilation today; about 1 hour with the cockpit, if the extractor reaches 85% recall on real updates. Assumptions in 02_Evaluation_Report.md.

Next steps

- Measure the LLM engine on the held-out set; second labeller for agreement
- Two-week trial on anonymised real updates with a PMO analyst reviewing
- Decide on entry into the weekly reporting cycle only after that